

Reports > Procurement Plan

[Print](#) :: [Generate XLS](#) :: [Install PDF](#)

Bangladesh	4544-BD - P145749 - Higher Education Quality Enhancement Project AF	2014-1	
Procurement Plan Monitoring	All P.P. Executing Agency	All P.P. Sub-Executing Agency	
All Stages of Contracts	All types of Expenditure categories	Post / Prior Review	All Components
All Province/States			
All Procurement and selection methods	<input type="button" value="Search/Update"/>		

Project name: Higher Education Quality Enhancement Project AF**Loan:** 4544-BD**Procurement Plan Version:** 2014-1**Status:** Sent to the Bank**Date of Last Change of Status:** 19/02/2014

New Activities

Modified Activities

Canceled Activities

Activities without Modification

Category Goods: Activities [Hide](#)

Description	Reference #	Province/State	E/A	Amount in u\$s	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment
P.P. - Executing Agency: 2014-1-MOE - MOE													
Method: (National Competitive Bidding)													
Transforming UGC conference room to digital studio	HEQEP AF-4-NCB-B-G1-AF Expected Post Review 637686	Dhaka	Est.	120,000.00	N/A	04/07/14	03/08/14	02/10/14	N/A	01/11/14	90	30/04/15	Re-estimation of dates 01/01/2014 02:10 Add Comment
			Actual										
System Upgradation of UGC-Phase 1	HEQEP AF-5-NCB-B-G2-AF Expected Post Review 637689	Dhaka	Est.	230,000.00	N/A	18/07/14	17/08/14	16/10/14	N/A	15/11/14	90	14/05/15	Update Internal ID (G2-AF) 01/01/2014 02:17 Add Comment
			Actual										
System Upgradation of UGC-Phase 2	HEQEP AF-7-NCB-B-G3-AF Expected Post Review 637692	Dhaka	Est.	230,000.00	N/A	18/07/16	17/08/16	16/10/16	N/A	15/11/16	90	14/05/17	Update Internal ID (G3-AF) 01/01/2014 02:20 Add Comment
			Actual										
Printing and Publication for UGC (SPU, HEMIS, ICT and other units)-Phase 1	HEQEP AF-11-NCB-B-G7-AF Expected Post Review 637701	Dhaka	Est.	8,000.00	N/A	18/09/14	18/10/14	17/12/14	N/A	16/01/15	90	17/03/15	Re-estimation of dates 01/01/2014 03:11 Add Comment
			Actual										
Printing and Publication for UGC (SPU, HEMIS, ICT and other units)-Phase 2	HEQEP AF-12-NCB-B-G8-AF Expected Post Review 637703	Dhaka	Est.	8,000.00	N/A	08/01/16	07/02/16	07/04/16	N/A	07/05/16	90	06/07/16	Re-estimation of dates 01/01/2014 03:13 Add Comment
			Actual										
Printing of	HEQEP AF-	Dhaka	Est.	12,000.00	N/A	08/08/14	07/09/14	06/11/14	N/A	06/12/14	90	04/02/15	Re-estimation

Quarterly Newsletter for UGC -Phase 1	14-NCB-B-G10-AF Expected Post Review 637705		Actual											of dates 01/01/2014 03:22 Add Comment
Printing of Quarterly Newsletter for UGC -Phase 2	HEQEP AF-15-NCB-B-G11-AF Expected Post Review 637710	Dhaka	Est.	14,000.00	N/A	18/11/15	18/12/15	16/02/16	N/A	17/03/16	90	16/05/16	Re-estimation of dates 01/01/2014 03:57 Add Comment	
			Actual											
Printing of Quarterly Newsletter for UGC -Phase 3	HEQEP AF-16-NCB-B-G12-AF Expected Post Review 637711	Dhaka	Est.	14,000.00	N/A	15/03/17	14/04/17	13/06/17	N/A	13/07/17	90	11/09/17	Re-estimation of dates 01/01/2014 04:08 Add Comment	
			Actual											
Supply and Installation of Campus ID telephony at 34 sites	HEQEP AF-21-NCB-B-G17-AF Expected Post Review 637761	Dhaka	Est.	281,210.00	N/A	04/01/15	03/02/15	04/04/15	N/A	19/05/15	105	18/05/16	Re-estimation of dates 01/01/2014 07:09 Add Comment	
			Actual											
Suppy of Furniture and Fixture for BdREN office	HEQEP AF-31-NCB-B-G21-AF Expected Post Review 637846	Dhaka	Est.	39,920.00	N/A	18/05/14	17/06/14	16/08/14	N/A	15/09/14	90	14/11/14	Re-estimation of dates 02/01/2014 06:21 Add Comment	
			Actual											
Suppy of Office Equipment for BdREN- Phase 1	HEQEP AF-32-NCB-B-G22-AF Expected Post Review 637847	Dhaka	Est.	12,400.00	N/A	28/05/14	27/06/14	26/08/14	N/A	25/09/14	90	25/10/14	Re-estimation of dates 02/01/2014 06:28 Add Comment	
			Actual											
Suppy of Office Equipment for BdREN- Phase 2	HEQEP AF-33-NCB-B-G23-AF Expected Post Review 637848	Dhaka	Est.	23,620.00	N/A	08/03/15	07/04/15	06/06/15	N/A	06/07/15	90	05/08/15	Re-estimation of dates 02/01/2014 06:32 Add Comment	
			Actual											

Supply of Office Equipment for BdREN- Phase 3	HEQEP AF-34-NCB-B-G24-AF Expected Post Review 637849	Dhaka	Est.	26,420.00	N/A	18/02/16	19/03/16	18/05/16	N/A	17/06/16	90	17/07/16	Re-estimation of dates 02/01/2014 06:36 Add Comment
			Actual										
Supply of Office Equipment for BdREN- Phase 4	HEQEP AF-35-NCB-B-G25-AF Expected Post Review 637850	Dhaka	Est.	19,090.00	N/A	18/02/17	20/03/17	19/05/17	N/A	18/06/17	90	18/07/17	Re-estimation of dates 02/01/2014 06:50 Add Comment
			Actual										
Supply of Office Equipment for BdREN- Phase 5	HEQEP AF-36-NCB-B-G26-AF Expected Post Review 637851	Dhaka	Est.	6,560.00	N/A	24/01/18	23/02/18	24/04/18	N/A	24/05/18	90	23/06/18	Re-estimation of dates 02/01/2014 06:55 Add Comment
			Actual										
Printing and Publication for HEQEPU- Phase 1	HEQEP AF-106-NCB-B-G32-AF Expected Post Review 664729	Dhaka	Est.	11,000.00	N/A	15/08/14	02/09/14	15/10/14	N/A	16/11/14	75	31/12/14	Update / Change Associated Component (Comp 5: project mgt., communication, monitoring) 12/02/2014 06:23 Add Comment
			Actual										
Printing and Publication for HEQEPU- Phase 2	HEQEP AF-107-NCB-B-G33-AF Expected Post Review 664731	Dhaka	Est.	11,000.00	N/A	15/08/15	02/09/15	15/10/15	N/A	16/11/15	75	31/12/15	Update / Change Associated Component (Comp 5: project mgt., communication, monitoring) 12/02/2014 06:23 Add Comment
			Actual										
Printing and Publication for HEQEPU- Phase 3	HEQEP AF-108-NCB-B-G34-AF Expected Post Review	Dhaka	Est.	11,000.00	N/A	15/02/16	02/03/16	15/04/16	N/A	16/05/16	75	30/06/16	Update / Change Associated Component (Comp 5: project mgt.,
			Actual										

	664733		Actual											communication, monitoring) 12/02/2014 06:24 Add Comment
Printing and Publication for HEQEPU-Phase 4	HEQEP AF-109-NCB-B-G35-AF Expected Post Review 664737	Dhaka	Est.	11,000.00	N/A	15/08/16	02/09/16	15/10/16	N/A	16/11/16	75	31/12/16	Update / Change Associated Component (Comp 5: project mgt., communication, monitoring) 12/02/2014 06:25 Add Comment	
			Actual											
Printing and Publication for HEQEPU-Phase 5	HEQEP AF-111-NCB-B-G36-AF Expected Post Review 664739	Dhaka	Est.	11,000.00	N/A	15/08/17	02/09/17	15/10/17	N/A	16/11/17	75	31/12/17	Re-estimation of dates 12/02/2014 06:29 Add Comment	
			Actual											
Printing and Publication for HEQEPU-Phase 6	HEQEP AF-113-NCB-B-G37-AF Expected Post Review 664741	Dhaka	Est.	11,000.00	N/A	15/04/18	02/05/18	15/06/18	N/A	16/07/18	75	30/08/18	Re-estimation of dates 12/02/2014 06:33 Add Comment	
			Actual											
Stationeries and Office Supplies for PMC and M&E- Phase 1	HEQEP AF-114-NCB-B-G38-AF Expected Post Review 664743	Dhaka	Est.	12,000.00	N/A	15/08/14	02/09/14	15/10/14	N/A	16/11/14	75	31/12/14	Update of the % of Bank Loan Amount (100) 12/02/2014 06:37 Add Comment	
			Actual											
Stationeries and Office Supplies for PMC and M&E- Phase 2	HEQEP AF-115-NCB-B-G39-AF Expected Post Review 664744	Dhaka	Est.	12,000.00	N/A	15/08/15	02/09/15	15/10/15	N/A	16/11/15	75	31/12/15	Update of the % of Bank Loan Amount (100) 12/02/2014 06:40 Add Comment	
			Actual											
Stationeries and Office Supplies for PMC and M&E- Phase 3	HEQEP AF-116-NCB-B-G40-AF Expected Post	Dhaka	Est.	12,000.00	N/A	15/02/16	02/03/16	15/04/16	N/A	16/05/16	75	30/06/16	Update of the % of Bank Loan Amount (100) 12/02/2014	
			Actual											

	Review 664746												06:42 Add Comment
Stationeries and Office Supplies for PMC and M&E- Phase 4	HEQEP AF-118-NCB-B-G41-AF Expected Post Review 664748	Dhaka	Est.	12,000.00	N/A	15/08/16	02/09/16	15/10/16	N/A	16/11/16	75	31/12/16	Update of the % of Bank Loan Amount (100) 12/02/2014 06:43 Add Comment
			Actual										
Stationeries and Office Supplies for PMC and M&E- Phase 5	HEQEP AF-119-NCB-B-G42-AF Expected Post Review 664749	Dhaka	Est.	12,000.00	N/A	15/08/17	02/09/17	15/10/17	N/A	16/11/17	75	31/12/17	Update of the % of Bank Loan Amount (100) 12/02/2014 06:44 Add Comment
			Actual										
Stationeries and Office Supplies for PMC and M&E- Phase 6	HEQEP AF-121-NCB-B-G43-AF Expected Post Review 664752	Dhaka	Est.	13,000.00	N/A	15/04/18	02/05/18	15/06/18	N/A	16/07/18	75	30/08/18	Update of the % of Bank Loan Amount (100) 12/02/2014 06:46 Add Comment
			Actual										
Supply of 4 X 4 Cross Country Vehicle	HEQEP AF-137-NCB-B-G51-AF Expected Post Review 664772	Dhaka	Est.	330,000.00	N/A	18/05/14	17/06/14	16/08/14	N/A	15/09/14	90	14/11/14	Update of the % of Bank Loan Amount (100) 12/02/2014 07:16 Add Comment
			Actual										
Supply of Computer/ IT Equipments for PMC - Phase 1	HEQEP AF-138-NCB-B-G52-AF Expected Post Review 664774	Dhaka	Est.	24,000.00	N/A	18/05/14	17/06/14	16/08/14	N/A	15/09/14	90	14/11/14	Update of the % of Bank Loan Amount (100) 12/02/2014 07:24 Add Comment
			Actual										
Supply of Computer/ IT Equipments for PMC - Phase 2	HEQEP AF-140-NCB-B-G53-AF Expected Post Review 664776	Dhaka	Est.	24,000.00	N/A	18/11/15	17/12/15	16/02/16	N/A	15/03/16	89	30/04/16	Re-estimation of dates 12/02/2014 07:27 Add Comment
			Actual										
Supply of Computer/ IT Equipments for PMC -	HEQEP AF-141-NCB-B-G54-AF Expected	Dhaka	Est.	25,000.00	N/A	18/11/17	17/12/17	16/02/18	N/A	15/03/18	88	30/04/18	Re-estimation of dates 12/02/2014 07:29
			Actual										

Phase 3	Post Review 664777		Actual										Add Comment
Supply of Office Equipment for PMC - Phase 1	HEQEP AF-143-NCB-B-G55-AF Expected Post Review 664779	Dhaka	Est.	30,000.00	N/A	18/05/14	17/06/14	16/08/14	N/A	15/09/14	90	14/11/14	Update of the % of Bank Loan Amount (100) 12/02/2014 07:32 Add Comment
			Actual										
Supply of Air Cooler and other Equipment for PMC Office Refurbishment - Phase 1	HEQEP AF-148-NCB-B-G58-AF Expected Post Review 664785	Dhaka	Est.	50,000.00	N/A	18/06/14	17/07/14	16/09/14	N/A	15/10/14	90	30/11/14	Re-estimation of dates 12/02/2014 07:42 Add Comment
			Actual										
Supply of Air Cooler and other Equipment for PMC Office Refurbishment - Phase 2	HEQEP AF-149-NCB-B-G59-AF Expected Post Review 664786	Dhaka	Est.	30,000.00	N/A	18/01/16	17/02/16	16/04/16	N/A	15/05/16	88	30/06/16	Re-estimation of dates 12/02/2014 07:45 Add Comment
			Actual										
Supply of Air Cooler and other Equipment for PMC Office Refurbishment - Phase 3	HEQEP AF-151-NCB-B-G60-AF Expected Post Review 664788	Dhaka	Est.	30,000.00	N/A	18/01/18	17/02/18	16/04/18	N/A	15/05/18	87	30/06/18	Re-estimation of dates 12/02/2014 07:48 Add Comment
			Actual										
Supply of Furniture and Fixtures for PMC - Phase 1	HEQEP AF-153-NCB-B-G61-AF Expected Post Review 664790	Dhaka	Est.	25,000.00	N/A	18/04/14	17/05/14	16/07/14	N/A	15/08/14	90	30/09/14	Re-estimation of dates 12/02/2014 07:53 Add Comment
			Actual										
Supply of Furniture and Fixtures for PMC - Phase 2	HEQEP AF-155-NCB-B-G62-AF Expected Post Review 664792	Dhaka	Est.	20,000.00	N/A	18/04/16	17/05/16	16/07/16	N/A	15/08/16	90	30/09/16	Re-estimation of dates 12/02/2014 07:55 Add Comment
			Actual										
Method: SH (Shopping)													
Supply of Books and	HEQEP AF-8-CP-B-	Dhaka	Est.	2,500.00	N/A	10/06/14	17/06/14	24/06/14	N/A	01/07/14	14	30/08/14	Re-estimation of dates

Materials for UGC (SPU, HEMIS, ICT and other units)-Phase 1	G4-AF Expected Post Review 637693		Actual										01/01/2014 02:33 Add Comment
Supply of Books and Materials for UGC (SPU, HEMIS, ICT and other units)-Phase 2	HEQEP AF-9-CP-B-G5-AF Expected Post Review 637694	Dhaka	Est.	2,500.00	N/A	15/09/15	22/09/15	29/09/15	N/A	06/10/15	14	05/12/15	Re-estimation of dates 01/01/2014 02:39 Add Comment
			Actual										
Supply of Books and Materials for UGC (SPU, HEMIS, ICT and other units)-Phase 3	HEQEP AF-10-CP-B-G6-AF Expected Post Review 637696	Dhaka	Est.	2,500.00	N/A	01/01/17	08/01/17	15/01/17	N/A	22/01/17	14	23/03/17	Re-estimation of dates 01/01/2014 02:42 Add Comment
			Actual										
Printing and Publication for UGC (SPU, HEMIS, ICT and other units)-Phase 3	HEQEP AF-13-CP-B-G9-AF Expected Post Review 637704	Dhaka	Est.	4,000.00	N/A	25/05/17	01/06/17	08/06/17	N/A	15/06/17	14	14/08/17	Re-estimation of dates 01/01/2014 03:54 Add Comment
			Actual										
Supply of Office Equipment for BdREN- Phase 6	HEQEP AF-37-CP-B-G27-AF Expected Post Review 637852	Dhaka	Est.	1,920.00	N/A	30/07/18	06/08/18	13/08/18	N/A	20/08/18	14	19/09/18	Re-estimation of dates 02/01/2014 06:59 Add Comment
			Actual										
Supply of Office Furniture and Fixture for QAM-Phase 1	HEQEP AF-103-CP-B-G30-AF Expected Post Review 664726	Dhaka	Est.	5,500.00	N/A	18/12/14	25/12/14	25/12/14	N/A	09/01/15	15	08/07/15	Update Internal ID (G30-AF) 12/02/2014 05:56 Add Comment
			Actual										
Supply of Office Furniture and Fixture for QAM-Phase 2	HEQEP AF-105-CP-B-G31-AF Expected Post Review 664728	Dhaka	Est.	5,500.00	N/A	18/12/15	25/12/15	25/12/15	N/A	09/01/16	15	08/07/16	Re-estimation of dates 12/02/2014 06:00 Add Comment
			Actual										
Supply of	HEQEP AF-	Dhaka	Est.	6,000.00	N/A	18/11/14	25/11/14	25/11/14	N/A	15/12/14	20	14/01/15	Re-estimation

Books and Materials for PMC and M&E- Phase 1	123-CP-B-G44-AF Expected Post Review 664755		Actual										of dates 13/02/2014 07:08 Add Comment
Supply of Books and Materials for PMC and M&E- Phase 2	HEQEP AF-124-CP-B-G45-AF Expected Post Review 664757	Dhaka	Est.	6,000.00	N/A	18/11/15	25/11/15	25/11/15	N/A	15/12/15	20	14/01/16	Re-estimation of dates 13/02/2014 07:09 Add Comment
			Actual										
Supply of Books and Materials for PMC and M&E- Phase 3	HEQEP AF-125-CP-B-G46-AF Expected Post Review 664758	Dhaka	Est.	6,000.00	N/A	18/11/16	25/11/16	25/11/16	N/A	20/12/16	25	19/01/17	Re-estimation of dates 13/02/2014 07:10 Add Comment
			Actual										
Supply of Books and Materials for PMC and M&E- Phase 4	HEQEP AF-126-CP-B-G47-AF Expected Post Review 664759	Dhaka	Est.	6,000.00	N/A	18/05/17	25/05/17	25/05/17	N/A	20/06/17	26	19/07/17	Re-estimation of dates 13/02/2014 07:11 Add Comment
			Actual										
Supply of Books and Materials for PMC and M&E- Phase 5	HEQEP AF-128-CP-B-G48-AF Expected Post Review 664762	Dhaka	Est.	6,000.00	N/A	18/11/17	25/11/17	25/11/17	N/A	20/12/17	25	19/01/18	Re-estimation of dates 13/02/2014 07:11 Add Comment
			Actual										
Supply of Books and Materials for PMC and M&E- Phase 6	HEQEP AF-129-CP-B-G49-AF Expected Post Review 664763	Dhaka	Est.	6,000.00	N/A	18/05/18	25/05/18	25/05/18	N/A	18/06/18	24	17/07/18	Re-estimation of dates 13/02/2014 07:12 Add Comment
			Actual										
Supply of Software (Accounts and others)	HEQEP AF-132-CP-B-G50-AF Expected Post Review 664767	Dhaka	Est.	6,250.00	N/A	18/03/15	25/03/15	25/03/15	N/A	15/04/15	21	14/05/15	Re-estimation of dates 13/02/2014 07:13 Add Comment
			Actual										

Supply of Office Equipment for PMC - Phase 2	HEQEP AF-144-CP-B-G56-AF Expected Post Review 664780	Dhaka	Est.	6,000.00	N/A	18/05/16	25/05/16	25/05/16	N/A	20/06/16	26	19/07/16	Re-estimation of dates 13/02/2014 07:13 Add Comment
			Actual										
Supply of Office Equipment for PMC - Phase 3	HEQEP AF-146-CP-B-G57-AF Expected Post Review 664782	Dhaka	Est.	6,000.00	N/A	18/05/18	25/05/18	25/05/18	N/A	20/06/18	26	19/07/18	Re-estimation of dates 13/02/2014 07:14 Add Comment
			Actual										
Method: DC (Direct contracting)													
Procurement of Additional Space for BdREN	HEQEP AF-25-CD-B-G20-AF Expected Prior Review 637777	Dhaka	Est.	885,480.00	24/08/14	31/08/14	07/09/14	07/10/14	21/10/14	20/11/14	74	20/12/14	Re-estimation of dates 01/01/2014 07:52 Add Comment
			Actual										
Procurement of Upstream Bandwidth	HEQEP AF-38-CD-B-G28-AF Expected Prior Review 637853	Dhaka	Est.	514,360.00	24/05/14	24/05/14	31/05/14	30/06/14	14/07/14	13/08/14	74	31/12/18	Re-estimation of dates 02/01/2014 07:08 Add Comment
			Actual										
Method: ICB (International Competitive Bidding)													
Supply and Installation of Data and Transmission Network for BdREN	HEQEP AF-17-LPI-B-G13-AF Expected Prior Review 637712	Dhaka	Est.	7,077,000.00	19/10/14	26/10/14	25/12/14	25/03/15	08/04/15	07/07/15	194	06/07/16	Re-estimation of dates 01/01/2014 04:54 Add Comment
			Actual										
Supply and Installation of Video Conferencing System	HEQEP AF-18-LPI-B-G14-AF Expected Prior Review 637713	Dhaka	Est.	2,951,850.00	05/11/14	05/11/14	04/01/15	04/04/15	18/04/15	17/07/15	194	16/07/16	Re-estimation of dates 01/01/2014 04:52 Add Comment
			Actual										
Supply and Installation of Cloud System and	HEQEP AF-19-LPI-B-G15-AF Expected	Dhaka	Est.	1,075,220.00	24/12/14	31/12/14	01/03/15	30/05/15	13/06/15	11/09/15	194	10/09/16	Re-estimation of dates 01/01/2014 04:45
			Actual										

Application Upgradation	Prior Review 637714		Actual											Add Comment
Supply and Laying of Optical fiber access network	HEQEP AF-20-LPI-B-G16-AF Expected Prior Review 637755	Dhaka	Est.	1,662,420.00	13/08/14	20/08/14	19/10/14	02/01/15	16/01/15	01/04/15	164	31/03/16	Re-estimation of dates 01/01/2014 06:58	Add Comment
			Actual											
Supply and Installation of Campus IP telephony at 34 sites	HEQEP AF-22-LPI-B-G18-AF Expected Prior Review 637762	Dhaka	Est.	764,900.00	04/01/15	11/01/15	12/03/15	26/05/15	09/06/15	23/08/15	164	22/08/16	Re-estimation of dates 01/01/2014 07:35	Add Comment
			Actual											
Campus Wireless Networking	HEQEP AF-24-LPI-B-G19-AF Expected Prior Review 637770	Dhaka	Est.	2,620,920.00	29/09/14	06/10/14	05/12/14	05/03/15	19/03/15	17/06/15	194	16/06/16	Re-estimation of dates 01/01/2014 07:45	Add Comment
			Actual											
Creating Educational Activity on the REN	HEQEP AF-100-LPI-B-G29-AF Expected Prior Review 664721	Dhaka	Est.	2,236,180.00	19/11/14	26/11/14	10/01/15	09/03/15	23/03/15	15/05/15	125	31/12/18	Re-estimation of dates 13/02/2014 06:36	Add Comment
			Actual											

Category Non consultant services: Activities [Hide](#)

Description	Reference #	Province/State	E/A	Amount in u\$s	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment
P.P. - Executing Agency: 2014-1-MOE - MOE													
Method: (National Competitive Bidding)													
Selection of Firm for Management of International Exhibition and Fair-Phase 1	HEQEP AF-104-NCB-S-NCS1-AF Expected Post Review 664727	Dhaka	Est.	18,000.00	N/A	10/07/14	26/08/14	25/10/14	N/A	01/12/14	97	31/12/14	Re-estimation of dates 12/02/2014 06:25 Add Comment
			Actual										
Selection of Firm for Management of International Exhibition and Fair-Phase 2	HEQEP AF-112-NCB-S-NCS2-AF Expected Post Review 664740	Dhaka	Est.	17,470.00	N/A	10/07/15	26/08/15	25/10/15	N/A	01/12/15	97	31/12/15	Re-estimation of dates 12/02/2014 06:37 Add Comment
			Actual										
Selection of Firm for Management of International Exhibition and Fair-Phase 3	HEQEP AF-117-NCB-S-NCS3-AF Expected Post Review 664747	Dhaka	Est.	16,970.00	N/A	10/07/16	26/08/16	25/10/16	N/A	01/12/16	97	31/12/16	Re-estimation of dates 12/02/2014 06:43 Add Comment
			Actual										
Selection of Firm for Management of International Exhibition and Fair-Phase 4	HEQEP AF-120-NCB-S-NCS4-AF Expected Post Review 664751	Dhaka	Est.	16,160.00	N/A	10/07/17	26/08/17	25/10/17	N/A	01/12/17	97	31/12/17	Re-estimation of dates 12/02/2014 06:47 Add Comment
			Actual										
Selection of Firm for Management of	HEQEP AF-122-NCB-S-NCS5-AF Expected	Dhaka	Est.	15,390.00	N/A	10/07/18	26/08/18	25/10/18	N/A	01/12/18	97	31/12/18	Re-estimation of dates 12/02/2014 06:49
			Actual										

International Exhibition and Fair-Phase 5	Post Review 664754		Actual										Add Comment
Selection of Firm for Management of National Exhibition and Fair-Phase 1	HEQEP-AF-127-NCB-S-NCS6-AF Expected Post Review 664761	Dhaka	Est.	11,250.00	N/A	10/07/14	31/07/14	25/09/14	N/A	01/11/14	93	30/11/14	Re-estimation of dates 12/02/2014 07:03
			Actual										
Selection of Firm for Management of National Exhibition and Fair-Phase 2	HEQEP-AF-130-NCB-S-NCS7-AF Expected Post Review 664764	Dhaka	Est.	10,920.00	N/A	10/07/15	31/07/15	25/09/15	N/A	01/11/15	93	30/11/15	Re-estimation of dates 12/02/2014 07:05
			Actual										
Selection of Firm for Management of National Exhibition and Fair-Phase 3	HEQEP-AF-131-NCB-S-NCS8-AF Expected Post Review 664765	Dhaka	Est.	10,600.00	N/A	10/07/16	31/07/16	25/09/16	N/A	01/11/16	93	30/11/16	Re-estimation of dates 12/02/2014 07:08
			Actual										
Selection of Firm for Management of National Exhibition and Fair-Phase 4	HEQEP-AF-133-NCB-S-NCS9-AF Expected Post Review 664768	Dhaka	Est.	10,100.00	N/A	10/07/17	31/07/17	25/09/17	N/A	01/11/17	93	30/11/17	Re-estimation of dates 12/02/2014 07:10
			Actual										
Selection of Firm for Management of National Exhibition and Fair-Phase 5	HEQEP-AF-134-NCB-S-NCS10-AF Expected Post Review 664769	Dhaka	Est.	9,620.00	N/A	10/07/18	31/07/18	25/09/18	N/A	01/11/18	93	30/11/18	Re-estimation of dates 12/02/2014 07:12
			Actual										
Outsourcing of Driver and Support Staff for BdREN	HEQEP-AF-135-NCB-S-NCS11-AF Expected Post Review 664770	Dhaka	Est.	135,670.00	N/A	20/05/14	16/06/14	16/08/14	N/A	01/10/14	107	31/12/18	Re-estimation of dates 12/02/2014 07:18
			Actual										
Outsourcing of Support Services:	HEQEP-AF-139-NCB-S-NCS12-AF	Dhaka	Est.	30,000.00	N/A	25/05/14	21/06/14	21/08/14	N/A	01/10/14	102	31/12/15	Re-estimation of dates 12/02/2014

Cleaning, Security, Office Support for BdREN-Phase 1	Expected Post Review 664775		Actual											07:27 Add Comment
Outsourcing of Support Services: Cleaning, Security, Office Support for BdREN-Phase 2	HEQEP AF-142-NCB-S-NCS13-AF Expected Post Review 664778	Dhaka	Est.	48,000.00	N/A	30/08/15	21/09/15	21/11/15	N/A	01/01/16	102	30/06/17	Re-estimation of dates 12/02/2014 07:32 Add Comment	
			Actual											
Outsourcing of Support Services: Cleaning, Security, Office Support for BdREN-Phase 3	HEQEP AF-145-NCB-S-NCS14-AF Expected Post Review 664781	Dhaka	Est.	50,590.00	N/A	28/02/17	21/03/17	21/05/17	N/A	01/07/17	102	31/12/18	Re-estimation of dates 12/02/2014 07:36 Add Comment	
			Actual											
Hiring of Vehicle for for BdREN, QAU and PMC- Phase 1	HEQEP AF-147-NCB-S-NCS16-AF Expected Post Review 664784	Dhaka	Est.	210,000.00	N/A	25/05/14	21/06/14	21/08/14	N/A	01/10/14	102	31/12/15	Update of the % of Bank Loan Amount (100) 12/02/2014 07:43 Add Comment	
			Actual											
Hiring of Vehicle for for BdREN, QAU and PMC- Phase 2	HEQEP AF-150-NCB-S-NCS16-AF Expected Post Review 664787	Dhaka	Est.	150,000.00	N/A	25/08/15	21/09/15	21/11/15	N/A	01/01/16	102	31/12/16	Re-estimation of dates 12/02/2014 07:48 Add Comment	
			Actual											
Hiring of Vehicle for for BdREN, QAU and PMC- Phase 3	HEQEP AF-152-NCB-S-NCS17-AF Expected Post Review 664789	Dhaka	Est.	150,000.00	N/A	25/08/16	21/09/16	21/11/16	N/A	01/01/17	102	31/12/17	Re-estimation of dates 12/02/2014 07:51 Add Comment	
			Actual											
Hiring of Vehicle for for BdREN, QAU and PMC- Phase 4	HEQEP AF-154-NCB-S-NCS18-AF Expected Post Review 664791	Dhaka	Est.	150,000.00	N/A	25/08/17	21/09/17	21/11/17	N/A	01/01/18	102	31/12/18	Re-estimation of dates 12/02/2014 07:53 Add Comment	
			Actual											

Outsourcing of Driver and Support Staff for HEMIS, SPU, PMC and M&E unit	HEQEP AF-156-NCB-S-NCS19-AF Expected Post Review 664793	Dhaka	Est.	203,000.00	N/A	20/05/14	16/06/14	16/08/14	N/A	01/10/14	107	31/12/18	Update of the % of Bank Loan Amount (0) 12/02/2014 08:19 Add Comment
			Actual										

Category Consultants - Firms: Activities [Hide](#)

Description	Reference #	Province/State	E/A	Amount in u\$s	Request for Proposal (RFP) and Short List	No Objection to RFP and Short List	Invitation for RFP	Bid Opening	Technical Evaluation	No Objection to Technical Evaluation	Final Evaluation and Negotiation	No Objection to Contract	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)
P.P. - Executing Agency: 2014-1-MOE - MOE														
Method: EI (Expression of Interest)														
Development and Maintenance of UGC website-Phase 1	HEQEP AF-26-EI-CF-S1-AF Expected Post Review 637806	Dhaka	Est.	12,000.00	20/12/14	N/A	27/12/14	03/01/15	24/01/15	N/A	08/02/15	N/A	15/02/15	43
			Actual											
Development and Maintenance of UGC website-Phase 2	HEQEP AF-27-EI-CF-S2-AF Expected Post Review 637840	Dhaka	Est.	10,000.00	14/04/16	N/A	21/04/16	28/04/16	19/05/16	N/A	03/06/16	N/A	10/06/16	43
			Actual											
Development and Maintenance of UGC website-Phase 3	HEQEP AF-28-EI-CF-S3-AF Expected Post Review 637843	Dhaka	Est.	5,000.00	09/09/17	N/A	16/09/17	23/09/17	14/10/17	N/A	29/10/17	N/A	05/11/17	43
			Actual											
Method: QCBS (Quality and Cost Based Selection)														
Selection of Consultant for UGC automation	HEQEP AF-29-SBCC-CF-S5-AF Expected Post Review 637844	Dhaka	Est.	240,000.00	21/03/15	N/A	28/03/15	27/04/15	11/07/15	N/A	25/08/15	N/A	24/09/15	150
			Actual											
Selection of Media Consultant Support	HEQEP AF-46-SBCC-CF-S7-AF Expected Post Review 652744	Dhaka	Est.	140,000.00	11/04/15	N/A	18/04/15	18/05/15	01/08/15	N/A	15/09/15	N/A	15/10/15	150
			Actual											

Selection of International Partnership for BdREN	HEQEP AF-64-SBCC-CF-S25-AF Expected Prior Review 652815	Dhaka	Est.	1,065,570.00	29/12/14	12/01/15	19/01/15	23/02/15	24/04/15	08/05/15	22/06/15	06/07/15	27/07/15	154
			Actual											
International Partnership with Public Universities-IQAC for group A	HEQEP AF-71-SBCC-CF-S32-AF Expected Prior Review 655117	Dhaka	Est.	975,000.00	19/12/14	02/01/15	09/01/15	08/02/15	24/04/15	08/05/15	22/06/15	06/07/15	05/08/15	178
			Actual											
International Partnership with Public Universities-IQAC for group B	HEQEP AF-72-SBCC-CF-S33-AF Expected Prior Review 655118	Dhaka	Est.	400,000.00	10/08/15	24/08/15	31/08/15	30/09/15	14/12/15	28/12/15	11/02/16	25/02/16	26/03/16	178
			Actual											
International Partnership with Public Universities-IQAC for group C	HEQEP AF-73-SBCC-CF-S34-AF Expected Prior Review 655119	Dhaka	Est.	480,000.00	04/04/16	18/04/16	25/04/16	25/05/16	08/08/16	22/08/16	06/10/16	20/10/16	19/11/16	178
			Actual											
International Partnership with Private Universities-IQAC for group A	HEQEP AF-74-SBCC-CF-S35-AF Expected Prior Review 655120	Dhaka	Est.	775,000.00	19/12/14	02/01/15	09/01/15	08/02/15	24/04/15	08/05/15	22/06/15	06/07/15	05/08/15	178
			Actual											
International Partnership with Private Universities-IQAC for group B	HEQEP AF-75-SBCC-CF-S36-AF Expected Prior Review 655121	Dhaka	Est.	1,330,000.00	10/08/15	24/08/15	31/08/15	30/09/15	14/12/15	28/12/15	11/02/16	25/02/16	26/03/16	178
			Actual											
International Partnership with Private Universities-IQAC for group C	HEQEP AF-76-SBCC-CF-S37-AF Expected Prior Review 655122	Dhaka	Est.	750,000.00	04/04/16	18/04/16	25/04/16	25/05/16	08/08/16	22/08/16	06/10/16	20/10/16	19/11/16	178
			Actual											

Method: FBS (Selection under a fixed budget)

Enrichment of Web Content	HEQEP AF-51-SBPF-CF-S12-AF Expected Post Review 652800	Dhaka	Est.	11,250.00	01/04/15	N/A	08/04/15	08/05/15	21/07/15	N/A	05/09/15	N/A	05/10/15	150
			Actual											
Development of Web-Applications-Phase-1 (2015-2016)	HEQEP AF-52-SBPF-CF-S13-AF Expected Post Review 652801	Dhaka	Est.	10,920.00	01/05/15	N/A	08/05/15	08/06/15	21/08/15	N/A	05/10/15	N/A	05/11/15	150
			Actual											
Development of Web-Applications-Phase-2 (2016-2017)	HEQEP AF-53-SBPF-CF-S14-AF Expected Post Review 652802	Dhaka	Est.	10,600.00	01/05/16	N/A	08/05/16	08/06/16	21/08/16	N/A	05/10/16	N/A	05/11/16	150
			Actual											
Development of Web-Applications-Phase-3 (2017-2018)	HEQEP AF-54-SBPF-CF-S15-AF Expected Post Review 652803	Dhaka	Est.	10,100.00	01/05/17	N/A	08/05/17	08/06/17	21/08/17	N/A	05/10/17	N/A	05/11/17	150
			Actual											
Selection of Procurement Review Consultant-Phase 1	HEQEP AF-82-SBPF-CF-S43-AF Expected Prior Review 664701	Dhaka	Est.	210,000.00	02/04/15	16/05/15	22/05/15	13/06/15	12/08/15	27/08/15	11/09/15	25/09/15	01/10/15	110
			Actual											
Selection of Media/Communication Technical Assistance (TA)- Phase 1	HEQEP AF-85-SBPF-CF-S52-AF Expected Post Review 664704	Dhaka	Est.	60,000.00	19/11/14	N/A	02/12/14	02/01/15	28/02/15	N/A	15/03/15	N/A	01/04/15	89
			Actual											
Selection of Procurement Review Consultant-Phase 2	HEQEP AF-86-SBPF-CF-S44-AF Expected Prior	Dhaka	Est.	220,000.00	02/04/16	16/05/16	22/05/16	13/06/16	12/08/16	27/08/16	11/09/16	25/09/16	01/10/16	110
			Actual											

	Review 664705													
Selection of Procurement Review Consultant-Phase 3	HEQEP AF-87-SBPF-CF-S45-AF Expected Prior Review 664706	Dhaka	Est.	230,000.00	02/10/17	16/11/17	22/11/17	13/12/17	12/02/18	27/02/18	11/03/18	25/03/18	01/04/18	109
			Actual											
Selection of Internal Audit Consultant-Phase 1	HEQEP AF-88-SBPF-CF-S46-AF Expected Post Review 664708	Dhaka	Est.	110,000.00	20/05/15	N/A	30/05/15	13/06/15	30/08/15	N/A	20/09/15	N/A	01/10/15	110
			Actual											
Selection of Internal Audit Consultant-Phase 2	HEQEP AF-89-SBPF-CF-S47-AF Expected Post Review 664709	Dhaka	Est.	110,000.00	20/05/16	N/A	30/05/16	13/06/16	30/08/16	N/A	20/09/16	N/A	01/10/16	110
			Actual											
Selection of Internal Audit Consultant-Phase 3	HEQEP AF-90-SBPF-CF-S48-AF Expected Post Review 664710	Dhaka	Est.	110,000.00	20/11/17	N/A	30/11/17	13/12/17	01/03/18	N/A	20/03/18	N/A	01/04/18	109
			Actual											
Selection of Media/Communication Technical Assistance (TA)- Phase 2	HEQEP AF-91-SBPF-CF-S53-AF Expected Post Review 664711	Dhaka	Est.	70,000.00	15/04/16	N/A	02/05/16	02/06/16	01/08/16	N/A	05/09/16	N/A	01/10/16	121
			Actual											
Selection of Media/Communication Technical Assistance (TA)- Phase 3	HEQEP AF-95-SBPF-CF-S54-AF Expected Post Review 664715	Dhaka	Est.	80,000.00	01/11/16	N/A	16/11/16	15/12/16	18/02/17	N/A	15/03/17	N/A	01/04/17	107
			Actual											
Selection of Media/Communication Technical	HEQEP AF-96-SBPF-CF-S55-AF Expected	Dhaka	Est.	95,000.00	15/04/18	N/A	02/05/18	02/06/18	01/08/18	N/A	05/09/18	N/A	01/10/18	121
			Actual											

Assistance (TA)- Phase 4	Post Review 664716		Actual												
Selection of Consultant for conducting Satisfaction Survey	HEQEP AF-98-SBPF-CF-S57-AF Expected Post Review 664718	Dhaka	Est.	110,000.00	02/04/17	N/A	15/04/17	16/05/17	01/08/17	N/A	01/09/17	N/A	01/10/17	138	
			Actual												
Selection of Consultant for Conducting Effectiveness Studies of BdREN	HEQEP AF-99-SBPF-CF-S59-AF Expected Post Review 664720	Dhaka	Est.	160,000.00	02/04/16	N/A	15/04/16	16/05/16	01/08/16	N/A	01/09/16	N/A	01/10/16	138	
			Actual												
Selection of Consultant for Conducting Impact and Action Studies	HEQEP AF-102-SBPF-CF-S60-AF Expected Post Review 664725	Dhaka	Est.	110,000.00	02/04/17	N/A	15/04/17	16/05/17	01/08/17	N/A	01/09/17	N/A	01/10/17	138	
			Actual												
Method: SSS (Selection based on a single source)															
Partnership with WIPO	HEQEP AF-47-SSF-CF-S8-AF Expected Prior Review 652745	Dhaka	Est.	67,000.00	22/09/14	06/10/14	06/10/14	06/10/14	06/10/14	06/10/14	06/10/14	05/12/14	19/12/14	02/01/15	88
			Actual												
Collaboration/ Regional Partnership with the other REN	HEQEP AF-65-SSF-CF-S26-AF Expected Prior Review 652816	Dhaka	Est.	107,170.00	15/10/14	29/10/14	26/11/14	24/12/14	24/12/14	24/12/14	22/02/15	08/03/15	05/04/15	102	
			Actual												
Selection of e-GP Training Consultant	HEQEP AF-92-SSF-CF-S49-AF Expected Prior Review	Dhaka	Est.	440,000.00	22/09/14	06/10/14	06/10/14	06/10/14	06/10/14	06/10/14	06/10/14	05/12/14	19/12/14	02/01/15	88
			Actual												

Review 664712													
----------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--

Category Consultants - Individuals: Activities [Hide](#)

Description	Reference #	Province/State	E/A	Amount in u\$s	No Objection to the TOR	Contract Signature Date	Total days of Process	End Date of Activity	Comment
P.P. - Executing Agency: 2014-1-MOE - MOE									
Method: IC (Selection of Individual Consultants)									
Selection of Consultant (for ICT unit, SPU unit and HEMIS unit)	HEQEP AF-44-IC-CI-S4-AF Expected Post Review 652735	Dhaka	Est.	130,000.00	N/A	25/03/15		31/12/18	Re-estimation of dates 27/01/2014 08:29 Add Comment
			Actual						
Selection of Communication Specialist for AIF promotion	HEQEP AF-45-IC-CI-S6-AF Expected Prior Review 652740	Dhaka	Est.	310,000.00	10/06/14	08/09/14		31/12/18	Re-estimation of dates 26/01/2014 08:17 Add Comment
			Actual						
Selection of IP expert (International)	HEQEP AF-48-IC-CI-S9-AF Expected Post Review 652796	Dhaka	Est.	83,000.00	N/A	20/01/15		20/05/15	Re-estimation of dates 27/01/2014 06:10 Add Comment
			Actual						
Selection of IP expert (National)	HEQEP AF-49-IC-CI-S10-AF Expected Post Review 652798	Dhaka	Est.	108,000.00	N/A	08/09/14		30/05/16	Update of the % of Bank Loan Amount (100) 27/01/2014 06:05 Add Comment
			Actual						
Selection of Legal Counselor	HEQEP AF-50-IC-CI-S11-AF Expected Post Review 652799	Dhaka	Est.	91,630.00	N/A	16/11/14		09/05/16	Re-estimation of dates 27/01/2014 06:35 Add Comment
			Actual						
Selection of Chief Executive Officer for BdREN	HEQEP AF-55-IC-CI-S16-AF Expected Prior Review 652804	Dhaka	Est.	267,910.00	10/03/14	09/05/14		31/12/18	Re-estimation of dates 27/01/2014 07:17 Add Comment
			Actual						
Selection of BdREN TST Consultant- 2	HEQEP AF-56-IC-CI-S17-AF Expected Prior Review 652806	Dhaka	Est.	479,670.00	10/03/14	09/05/14		31/12/18	Update of the % of Bank Loan Amount (100) 27/01/2014 07:22 Add Comment
			Actual						
Selection of CTO for BdREN	HEQEP AF-57-IC-CI-S18-AF Expected	Dhaka	Est.	239,840.00	10/03/14	09/05/14		31/12/18	Update of the % of Bank Loan Amount

	Prior Review 652807		Actual						(100) 27/01/2014 07:28 Add Comment
Selection of CIO for BdREN	HEQEP AF-58-IC-CI-S19-AF Expected Prior Review 652809	Dhaka	Est.	239,840.00	10/03/14	09/05/14		31/12/18	Update of the % of Bank Loan Amount (100) 27/01/2014 07:31 Add Comment
			Actual						
Selection of Directors for BdREN	HEQEP AF-59-IC-CI-S20-AF Expected Prior Review 652810	Dhaka	Est.	540,110.00	10/03/14	09/05/14		31/12/18	Update of the % of Bank Loan Amount (100) 27/01/2014 07:33 Add Comment
			Actual						
Selection of Manager/ System Administrator/Network Administrator for BdREN	HEQEP AF-60-IC-CI-S21-AF Expected Prior Review 652811	Dhaka	Est.	1,076,360.00	10/03/14	09/05/14		31/12/18	Update of the % of Bank Loan Amount (100) 27/01/2014 07:37 Add Comment
			Actual						
Selection of Specialist/ Network Engineer/Software Developer for BdREN	HEQEP AF-61-IC-CI-S22-AF Expected Prior Review 652812	Dhaka	Est.	1,257,680.00	10/03/14	09/05/14		31/12/18	Update of the % of Bank Loan Amount (100) 27/01/2014 07:41 Add Comment
			Actual						
Selection of Help Desk Executive/Office Staff for BdREN	HEQEP AF-62-IC-CI-S23-AF Expected Prior Review 652813	Dhaka	Est.	56,000.00	10/03/14	09/05/14		31/12/18	Update of the % of Bank Loan Amount (100) 27/01/2014 07:51 Add Comment
			Actual						
Selection of Technician for BdREN	HEQEP AF-63-IC-CI-S24-AF Expected Prior Review 652814	Dhaka	Est.	450,090.00	10/03/14	09/05/14		31/12/18	Update of the % of Bank Loan Amount (100) 27/01/2014 07:54 Add Comment
			Actual						
Selection of Head of Quality Assurance Unit (QAU)	HEQEP AF-66-IC-CI-S27-AF	Dhaka	Est.	300,000.00	10/08/14	08/12/14		31/12/18	Re-estimation of dates

	Expected Prior Review 652817		Actual						27/01/2014 08:34 Add Comment
Selection of Quality Assurance (QA) Specialist for Public and Private Universities	HEQEP AF-67-IC-CI-S28-AF Expected Prior Review 652818	Dhaka	Est.	600,000.00	10/08/14	08/12/14		31/12/18	Update of the % of Bank Loan Amount (100) 27/01/2014 08:37 Add Comment
			Actual						
Selection of Quality Assurance (QA) Advisor- International	HEQEP AF-68-IC-CI-S29-A Expected Prior Review 652819	Dhaka	Est.	633,000.00	10/03/15	08/07/15		07/07/18	Re-estimation of dates 27/01/2014 08:47 Add Comment
			Actual						
Selection of Quality Assurance (QA) International Peer Reviewer	HEQEP AF-69-IC-CI-S30-AF Expected Prior Review 652820	Dhaka	Est.	496,000.00	10/03/15	08/07/15		07/07/17	Re-estimation of dates 27/01/2014 08:49 Add Comment
			Actual						
Unspecified TA Support	HEQEP AF-70-IC-CI-S31-AF Expected Post Review 654565	Dhaka	Est.	60,000.00	N/A	16/11/14		09/05/16	Update of the % of Bank Loan Amount (100) 28/01/2014 08:00 Add Comment
			Actual						
Selection of Financial Management Specialist	HEQEP AF-77-IC-CI-S38-AF Expected Prior Review 664696	Dhaka	Est.	275,000.00	12/08/14	01/01/15		31/12/18	Re-estimation of dates 12/02/2014 01:20 Add Comment
			Actual						
Selection of Financial Management Analyst	HEQEP AF-78-IC-CI-S39-AF Expected Prior Review 664697	Dhaka	Est.	275,000.00	10/07/14	01/10/14		31/12/18	Re-estimation of dates 12/02/2014 01:25 Add Comment
			Actual						
Selection of Procurement Specialist	HEQEP AF-79-IC-CI-S40-AF Expected Prior Review 664698	Dhaka	Est.	1,550,000.00	02/03/14	01/07/14		31/12/18	Re-estimation of dates 12/02/2014 01:30 Add Comment
			Actual						
Selection of AIF Management Specialist	HEQEP AF-80-IC-CI-S41-AF Expected Prior Review 664699	Dhaka	Est.	620,000.00	20/02/14	01/06/14		31/12/18	Re-estimation of dates 12/02/2014 01:34 Add Comment
			Actual						

Selection of Training Management Specialist	HEQEP AF-81-IC-CI-S42-AF Expected Prior Review 664700	Dhaka	Est.	310,000.00	16/07/14	16/11/14		31/12/18	Re-estimation of dates 12/02/2014 01:44 Add Comment
			Actual						
Selection of Media Consultant	HEQEP AF-83-IC-CI-S50-AF Expected Post Review 664702	Dhaka	Est.	290,000.00	N/A	01/07/14		31/12/18	Re-estimation of dates 12/02/2014 02:52 Add Comment
			Actual						
Selection of Editor/ Publication Specialist	HEQEP AF-84-IC-CI-S51-AF Expected Post Review 664703	Dhaka	Est.	290,000.00	N/A	01/07/14		31/12/18	Update of the % of Bank Loan Amount (100) 12/02/2014 02:54 Add Comment
			Actual						
Selection of M & E Specialist	HEQEP AF-97-IC-CI-S56-AF Expected Prior Review 664717	Dhaka	Est.	620,000.00	20/08/14	01/01/15		31/12/18	Re-estimation of dates 12/02/2014 04:11 Add Comment
			Actual						
Selection of Consultant for MTR report preparation	HEQEP AF-101-IC-CI-S58-AF Expected Post Review 664723	Dhaka	Est.	20,000.00	N/A	01/04/17		30/06/17	Re-estimation of dates 12/02/2014 04:39 Add Comment
			Actual						

Go to Review / Approval Process